

Proposed Timeline

PLANNING


Summer-Winter
2024/2025



Learn

- Understand the community's history and the community today
- Review completed plans and studies
- Conduct resident and neighborhood surveys and business interviews
- Host community audits and asset mapping with residents


Winter-Summer
2025



Vision

- Create a shared vision for the future
- Establish guiding principles for the work
- Identify early investment projects in the community


Fall-Winter
2025/2026



Shape

- Develop redevelopment options for Marcos de Niza
- Build a supportive services program informed by Marcos de Niza resident needs and interests
- Outline desired neighborhood improvements, amenities and resources


Spring-Fall
2026



Focus

- Refine preferred housing and neighborhood designs
- Identify short-, medium- and long-term strategies
- Define the path to move plan from paper to reality
- Define what progress looks like
- Carry out early start projects


Fall-Winter
2026/2027



Complete Transformation Plan

IMPLEMENTATION

2027
and beyond



- Obtain required local/state/federal approvals
- Apply for and secure funding (including possible Choice Neighborhoods Implementation Grant, if available)
- Prepare detailed Marcos de Niza relocation and re-occupancy plans
- Launch comprehensive supportive services programming for Marcos de Niza residents
- Improve neighborhood amenities
- Start redevelopment of Marcos de Niza

Dates subject to change

Cronograma Propuesto

PLANIFICACIÓN


Verano-Invierno
2024



Aprender

- Comprender la historia de la comunidad y la comunidad actual.
- Revisar planes y estudios completados.
- Realizar encuestas a residentes, vecindarios y empresas.
- Organizar auditorías de caminatas y mapeo de activos con la comunidad.


Invierno-Verano
2025



Visión

- Crear una visión compartida para el futuro
- Establecer principios rectores para el trabajo.
- Identificar proyectos de inversión temprana en la comunidad.


Otoño-Invierno
2025/2026



Forma

- Desarrollar opciones de reurbanización para Marcos de Niza
- Construir un programa de servicios de apoyo informado por las necesidades e intereses de los residentes de Marcos de Niza.
- Describir las mejoras, servicios y recursos deseados en el vecindario.


Primavera-Otoño
2026



Enfocar

- Refinar los diseños de viviendas y vecindarios preferidos
- Identificar estrategias a corto, mediano y largo plazo.
- Definir el camino para llevar el plan del papel a la realidad
- Definir cómo se ve el progreso
- Llevar a cabo proyectos de inicio temprano.

Otoño-Invierno
2026/2027




Completa el Plan de Transformación

- Obtenga las aprobaciones locales/estatales/federales requeridas
- Solicite y obtenga financiación (incluida una posible subvención para la implementación de Choice Neighborhoods)
- Preparar planes detallados de Marcos de Niza reubicación y reocupación.
- Lanzar una programación integral de servicios de apoyo para los residentes de Marcos de Niza.
- Mejorar las comodidades del vecindario
- Comienza la remodelación de Marcos de Niza

IMPLEMENTACIÓN

2027
y más allá



Fechas sujetas a cambios