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City of Phoenix Field Change & Revisions

Procedural Guideline

PLANNING & DEVELOPMENT DEPARTMENT

Purpose

The procedure for field changes and revisions will depend upon the following:
1. Voluntary changes are due to a change in construction material, design or in response
to field conditions.
2. Mandatory changes are due to an inspector identifying a code violation or plans
missing critical information.

Voluntary Field Changes and Revisions

The Design Professional or the General Contractor should provide to the Planning and
Development Department Inspection staff a request for any proposed field changes or
revisions. The field inspector, associated with the discipline that is being modified will
determine if revised plans must be provided to complete the change. Notes will be
documented in the KIVA system regarding the request, including a description of the change
and the determination whether revised plans must be provided.

If the inspector determines that the change is minor and can be processed in the field, KIVA
notes reflecting the change are sufficient documentation. The following examples are types of
minor field changes that inspection staff may approve. Additional changes may be made at the
inspector’s discretion. For Self-Certified projects, any deviations from the permit record set must
be approved in advance by the field inspector. When revised plans are provided, the proposed
revisions must be sealed by the applicable design professional and contain the Self-Certified
Professional’s stamp.
a. Electrical — Extension or relocation of branch circuitry
b. Mechanical — Duct work or relocating registers within the same space
c. Plumbing — Relocation of fixtures
d. Structural — Relocation of non-bearing walls and non-structural items that do not
affect occupant load, exiting or life safety systems
e. Structural-Any fire resistive related items, floor ceiling assembly, roof attic
assembly fire wall, fire partition, fire barriers, fire stop assemblies’ penetrations,
edge of floor.
f. Civil — Add, delete or relocate ADA ramps in the right of way as needed due to
field conflicts, if ADA compliance is still met
g. Landscape — Adjust placement of trees if the overall landscape design intent is
still met
h. General — Relocation of non-bearing walls and non-structural items. Minor
changes to electrical, plumbing or mechanical systems such as outlet placement or
mechanical register placement within the same room or space.
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2. For complex changes, the field inspector and their supervisor will determine if revised
plans are necessary. Revised plans shall be resubmitted through the normal submittal
process. For Self-Certified projects, the plans must be stamped by the Self-Certified
Professional and any structural changes must be approved by the Structural Peer
Reviewer, and electrical revisions must be approved by an Electrical Peer Reviewer if
applicable.

3. Changes or revisions which add to the scope of work included in the original plan
submittal shall be treated as new work requiring a new permit application and permit.

Mandatory Field Changes and Revisions

When an inspector determines that the plans contain code violations or are missing critical
information, the inspector shall get a second opinion from his or her supervisor prior to
requiring the customer to make changes. The supervisor is also encouraged to contact the
Technical Lead or the Building Official for further discussion if necessary. If the item is
confirmed to be a code violation or if PDD requires more information critical to ensuring the
project meets the building code, the Field Supervisor will inform the Contractor in writing or by
email. For Self-Certified projects, the Self-Certified Professional must also be contacted.
Corrections and/or additional information will be required to reach a resolution. Violations that
require major design changes may require an audit of the self-certified plans. Follow the
Voluntary Field Changes and Revisions process.

Regardless of the method used to resolve the violation, all violations will be tracked by the
Inspection Section through the Field Supervisor. The violations will be noted in KIVA using an
(02 non-certified and/or 02S for Self-Certified projects) result with the code section and a clear
description of the violation. Self-Certified projects will be scored, and any project that
accumulates five (5) 02S violations or more will be subject to a mandatory audit. The Field
Supervisor should consult with the Technical Lead, the Building Official and the Deputy
Director of Inspections prior to mandating an audit of the project. Refer to Self-Certified
Auditing and Appeal Procedures for additional information.



https://www.phoenix.gov/pddsite/Documents/TRT/dsd_trt_pdf_00486.pdf
https://www.phoenix.gov/pddsite/Documents/TRT/dsd_trt_pdf_00486.pdf

